

Programme Management Unit [PMU] Establishment

Has your organisation struggled to coordinate an ongoing stream of multiple complex strategic capital and / or management projects across geographies to derive the anticipated value?

Consolidating multiple projects within a larger programme must clearly measure the impact of the successful delivery of these projects. This requires a multi-dimensional programme management approach. The impact on your organisation's performance and reputation is therefore of paramount importance.

Multiple-projects are best managed by categorising groups of similar types of projects into programmes. Programmes may span geographies or be managed by different operational functions in an organisation. All projects within each of the different segmented programmes need to be coordinated to ensure that they are delivered to both the organisation's and the client's requirements.


StratNovation offers expert programme and project management advisors who are able to fulfil the roles of a client programme or project manager. Projects managed on an interim basis will ascertain precisely how a single complex project or multiple projects need to be delivered.


Clients are guided in the establishment of a Programme Management Unit [PMU] by:

- understanding, analysing and synthesising the client brief into a specific set of agreed requirements that the PMU must deliver;
- developing a comprehensive project charter / plan detailing all aspects of the programme and the projects within each segment, including the technical design, work breakdown structures [WBS], and all financial and commercial aspects, which will enable the programme's inception and the implementation thereafter to be diligently managed;
- selecting of skilled, competent project teams to deliver each of the projects, including the contracting of out-sourced components of the programme;
- monitoring the implementation of the programme and all projects against time, cost and quality;
- managing client liaison and feedback, including progress reporting on the PMU's achievements;
- managing all the different types of PMU outputs, ensuring that each and every output impacts performance in a pre-determined manner, including:
 - o reports for decision-making on the strategic value being delivered;
 - o implementable outputs (e.g. commissioned infrastructure, operational systems); and
 - o cycle of commissioning new projects.
- ensuring client satisfaction by monitoring programme performance and individual project sign-off; and
- facilitating project closure by ensuring that a functional PMU continues to deliver projects effectively into the future.

FOLLOW-UP with a StratNovation team member


 www.stratnovation.co.za

 Office +27(11) 706 8999 OR +27 087 802 6256

 +27(63) 662 6165

 Skype Message or schedule a discussion: [stratnovation](https://www.skype.com/people/stratnovation)

 [StratNovation linkedIn.com](https://www.linkedin.com/company/stratnovation)

 info@stratnovation.co.za /

Appointments and / or Skype Consultations: appointment@stratnovation.co.za Indicate if you would you like to:

1. Follow / receive our quarterly thought leadership 5-liner on this subject Directly and / or through our website?
2. Follow our BLOG on this subject to keep up-to-date with our latest views on this topic!

Programme Management Unit [PMU] Establishment

In undertaking the establishment of a PMU, StratNovation selects from the best-of-class programmes and project management frameworks and technologies to ensure that a fully functional PMU is delivered.

After providing a comprehensive, graphically illustrated project close-out report for your organisation, a full-day facilitated workshop will be held with the view to:

- ensuring that the programme and individual project outputs impact performance in a measurable way;
- implementing project outputs, if already not undertaken as part of the broader programme; and
- conducting a client review to gauge client perception of the value delivered during the implementation of the programme.


Facilitating end-to-end robust programme management entails working to deadlines as well as effective project monitoring and evaluation within the programme to meet client requirements.

FOLLOW-UP with a StratNovation team member


 www.stratnovation.co.za

 +27(63) 662 6165

 [StratNovation linkedIn.com](https://www.linkedin.com/company/stratnovation)

 Office +27(11) 706 8999 OR +27 087 802 6256

 Skype Message or schedule a discussion: [stratnovation](mailto:appointment@stratnovation.co.za)

 info@stratnovation.co.za /

Appointments and / or Skype Consultations: appointment@stratnovation.co.za Indicate if you would you like to:

1. Follow / receive our quarterly thought leadership 5-liner on this subject Directly and / or through our website?
2. Follow our BLOG on this subject to keep up-to-date with our latest views on this topic!